CWISA and DWTSA Program Waivers

Background

Interagency Agreement Policy 08-02 limits the project and budget periods of an IA, including all
amendments, to seven years. The Office of Wastewater Management and Office of Ground
Water and Drinking Water requested a class waiver from this limit for all interagency
agreements and grants awarded prior to February 29, 2008. This class waiver request was
approved on Jjuly 21, 2008. Interagency Agreements awarded after February 29, 2008 need
individual waivers for extensions beyond seven years.

We are now working to close many of the |1As that were covered by the class waiver. We also
have some lAs that were awarded just after coverage from the class waiver expired {2008-

2010) and may now need individual waivers.

Working with IHS and the 1A Shared Service Center (IASSC), we have drafted criteria for
determining which |As should be closed without an extension, and which |As should be

proposed for waivers.

Criteria for Waiver Requests

e Planning has been completed and design has been, or soon will be, completed.
e Projectis ready to proceed with construction and will be completed with 1-2 years.
e Waiver requests will not be submitted for |As that have already expired.

Waiver Requests to be Submitted

{As to Close Without Waivers

DW-75-85787101

PH IA that expires on 09/30/2017. Kykotsmovi Sewer
project will be fully designed and ready to advertise
and receive bids in July 2017. Construction will be
completed by early 2018. Request to extend o
09/30/2018.

DW-75-85786001

NA IA that expires on 9/29/2017. All projects, except
one, will be completed before the expiration date. The
remaining project is not yet under construction.
Funding can be de-obligated, and potentially re-
awarded through another IA.

DW-75-85766301

PH IA that expired on 07/08/2016. Cedar Creek Tank
project is fully designed and ready to advertise and
receive bids. Construction will be completed by late
2017. Request to extend to 07/08/2018.

DW-75-85788901

TU TBI IA that expires on 09/30/2017. Two projects
have been completed and one will not be completed
before the expiration date. Bid package is not yet
complete and IHS has tentatively agreed that funding
can be de-obligated and re-awarded in a new IA to
fully complete construction (approximately 3 years).

HAMP Project

Next Steps
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We do not expect to have many waiver requests in the future since we have taken the following
steps to prevent construction projects from exceeding the seven-year limit:
e |A expiration dates are being closely monitored.
e Construction projects will only be awarded funding after they have been fully scoped
and planned, including completion of a Preliminary Engineering Report (PER).
s |As will no longer be amended to add new projects.
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